ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ರಾಜರಾಜೇಶ್ವರಿನಗರ ವಲಯ–ರಾಜರಾಜೇಶ್ವರಿನಗರ ವಿಭಾಗ

ಬಿ.ಬಿ.ಎಂ.ಪಿ ಕಛೇರಿ, ಜೋಡೇಶ್ವರಿ ಬಸ್ ನಿಲ್ದಾಣದ ಹತ್ತಿರ, ಮತ್ತೀಕೆರೆ, ಬೆಂಗಳೂರು–560 054

ಸಂಖ್ಯೆ: ಕಾ.ಅ/ರಾರಾನವಿ/ಪಿಆರ್/553 /2022–23, ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರ ಕಛೇರಿ

ದಿನಾಂಕ: 14-02-2023

ದೃಢೀಕರಣ

Name of Work : Additional works to Jalahalli Govt School in ward No.16.

Estimated cost : 300.00 Lakhs

Job Code : 016–21–000008

Work order No & Date : EE/RRND/Wo.No/000016/2022–23, Dated:13.06.2022

1st & part bill Amount : 1,70,28,561.72

P–code : 3853

*****

ಮೇಲ್ಕಂಡಂತೆ ವಿವರಿಸಿರುವ ಕಾಮಗಾರಿಗೆ ಸಂಬಂಧಿಸಿದಂತೆ, ಯಾವುದೇ ರೀತಿಯಲ್ಲಿ Overlap ಅಥವಾ Duplication ಆಗಲಿ ಆಗಿರುವುದಿಲ್ಲ. ಸದರಿ ಕಾಮಗಾರಿಯು ಇತರೆ ಯಾವುದೇ ಕಾಮಗಾರಿಯ DLP (Defect liability period) ಅವಧಿಯಲ್ಲಿ ಇಲ್ಲದಿರುವುದಾಗಿ ಹಾಗೂ ಸದರಿ ಕಾಮಗಾರಿಯನ್ನು ಬೇರೊಂದು ಕಾಮಗಾರಿ ಅಡಿಯಲ್ಲಿ ಅಥವಾ ಇತರೆ ಯಾವುದೇ ಅನುದಾನದಡಿಯಲ್ಲಿ ಕೈಗೊಳ್ಳಲು ಉದ್ದೇಶಿಸಿ ಕಾಮಗಾರಿಯನ್ನು ಕೈಗೊಂಡಿರುವುದಿಲ್ಲದಿರುವುದಾಗಿ ದೃಢೀಕರಿಸುತ್ತಾ, ಪ್ರಸ್ತುತ ಪಾವತಿಗೆ ಸಲ್ಲಿಸುತ್ತಿರುವ ಕಾಮಗಾರಿಯನ್ನು ಇದೇ ಕಾಮಗಾರಿ ಅಡಿಯಲ್ಲಿ, ಅಂದಾಜುಪಟ್ಟಿಯಲ್ಲಿ ಹಾಗೂ ಇದೇ ಅನುದಾನದಡಿಯಲ್ಲಿ ಅನುಷ್ಠಾನಗೊಳಿಸಿರುವುದಾಗಿ ಈ ಮೂಲಕ ದೃಢೀಕರಿಸಿದೆ.

ಸಹಾಯಕ ಅಭಿಯಂತರರು
ವಾರ್ಡ್ ಸಂಖ್ಯೆ– 16

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಶವಂತಪುರ ಉಪವಿಭಾಗ

ಪರಿಶೀಲಕರು
ರಾ.ರಾ.ನಗರ ವಿಭಾಗ

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ರಾ.ರಾ.ನಗರ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Scanned with CamScanner

ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ರಾಜರಾಜೇಶ್ವರಿನಗರ ವಲಯ–ರಾಜರಾಜೇಶ್ವರಿನಗರ ವಿಭಾಗ

ಬಿ.ಬಿ.ಎಂ.ಪಿ ಕಛೇರಿ, ಜೋಡೇಶ್ವರಿ ಬಸ್ ನಿಲ್ದಾಣದ ಹತ್ತಿರ, ಮತ್ತೀಕೆರೆ, ಬೆಂಗಳೂರು–560 054

ಸಂಖ್ಯೆ: ಕಾ.ಅ/ರಾರಾನವಿ/ಪಿಆರ್/553 /2022–23, ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರ ಕಛೇರಿ

ದಿನಾಂಕ: 11-03-2023

ದೃಢೀಕರಣ

Name of Work : Additional works to Jalahalli Govt School in ward No.16.

Estimated cost : 300.00 Lakhs

Job Code : 016–21–000008

Work order No & Date : EE/RRND/Wo.No/000016/2022–23, Dated:13.06.2022

1st & part bill Amount : 1,70,28,561.72

P–code : 3853

*****

ಮೇಲ್ಕಂಡ ಕಾಮಗಾರಿಯು ಲೋಕಾಯುಕ್ತ / ಸಿ.ಓ.ಡಿ/ಎ.ಸಿ.ಬಿ/ಪಾಲಿಕೆ/ಟಿ.ವಿ.ಸಿ.ಸಿ ಅಥವಾ ಮತ್ಯಾವುದೇ ತನಿಖಾ ಸಂಸ್ಥೆಯ ತನಿಖೆಗೆ ಒಳಪಟ್ಟಿರುವುದಿಲ್ಲವೆಂದು ಈ ಮೂಲಕ ದೃಢೀಕರಿಸಲಾಗಿದೆ ಹಾಗೂ ಸದರಿ ಕಾಮಗಾರಿಯ ಜಾಬ್ ಕೋಡ್ ಸಂಖ್ಯೆ : 016–21–000008 ಅಂದಾಜು ಮೊತ್ತ ರೂ.300.00 ಲಕ್ಷಗಳಾಗಿದ್ದು, ಸದರಿ ಕಾಮಗಾರಿಯ ಮೊದಲನೇ ಮತ್ತು ಭಾಗಶಃ ಬಿಲ್ ಮೊತ್ತ ~~1,70,28,561.72~~ 1,69,68,301-/ ರೂಗಳನ್ನು ಪಾವತಿಗೆ ಆನ್ ಲೈನ್ ಮೂಲಕ ಸಲ್ಲಿಸಲಾಗಿದೆ.

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು

ರಾ.ರಾ.ನಗರ ವಿಭಾಗ

ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Scanned with CamScanner

ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ರಾಜರಾಜೇಶ್ವರಿನಗರ ವಲಯ–ರಾಜರಾಜೇಶ್ವರಿನಗರ ವಿಭಾಗ

ಬಿ.ಬಿ.ಎಂ.ಪಿ ಕಛೇರಿ, ಜೋಡೇಶ್ವರಿ ಬಸ್ ನಿಲ್ದಾಣದ ಹತ್ತಿರ, ಮತ್ತೀಕೆರೆ, ಬೆಂಗಳೂರು–560 054

ಸಂಖ್ಯೆ: ಕಾ.ಅ/ರಾರಾನವಿ/ಪಿಆರ್/553 /2022–23, ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರ ಕಛೇರಿ

ದಿನಾಂಕ: 14-02-2023

ದೃಢೀಕರಣ

Name of Work : Additional works to Jalahalli Govt School in ward No.16.

Estimated cost : 300.00 Lakhs

Job Code : 016–21–000008

Work order No & Date : EE/RRND/Wo.No/000016/2022–23, Dated:13.06.2022

1st & part bill Amount : 1,70,28,561.72

P–code : 3853

******

ಮೇಲ್ಕಂಡ ವಿಷಯಕ್ಕೆ ಸಂಬಂಧಿಸಿದಂತೆ , ಕಾಮಗಾರಿಗೆ ಬಿಲ್ಲುಗಳ ದಾಖಲೆಗಳನ್ನು Financial Code ಪ್ರಕಾರ ಪರಿಶೀಲಿಸಲಾಗಿ ಹಾಗೂ Pre–audit ಸಹ ಮಾಡಲಾಗಿ ಯಾವುದೇ ನ್ಯೂನತೆ/ಲೋಪದೋಷಗಳು ಕಂಡು ಬಂದಿಲ್ಲದಿರುವುದು ಹಾಗೂ ಈ ಕಾಮಗಾರಿಯ ಬಿಲ್ಲಿಗೆ ಸಂಬಂಧಿಸಿದಂತೆ ಯಾವುದೇ ರೀತಿಯ Audit objection ಸಹ ಇಲ್ಲದಿರುವುದನ್ನು ಈ ಮೂಲಕ ದೃಢೀಕರಿಸಲಾಗಿದೆ.

ಲೆಕ್ಕಾಧೀಕ್ಷಕರು

ರಾಜರಾಜೇಶ್ವರಿ ನಗರ ವಿಭಾಗ

ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Scanned with CamScanner

CHECK LIST

Name of Work : Additional works to Jalahalli Govt School in ward No.16.

Estimated cost : 300.00 Lakhs

Job Code : 016-21-000008

Work order No & Date : EE/RRND/Wo.No/000016/2022-23, Dated:13.06.2022

1st & part bill Amount : 1,70,28,561.72

P-code : 3853

SL.NO	I. Upto work order shall have following	Remarks
1.	Original job code	Uploaded
2.	Name of work should tally in all documents as per original job code	Uploaded
3.	Approved estimate with AS/TS seal & memo sheets	Uploaded
4.	Sketch should be same in both estimate and MB	Uploaded
5.	Approved DTS copy along with (KW-1/KW-2/KW-3/KW-4)	Uploaded
6.	Tender notification paper advertisement	Uploaded
7.	Online tender approval copy	Uploaded
8.	Agreement copy with E-paper & agreement date & number	Uploaded
9.	Schedule B	Uploaded
10.	Work order	Uploaded
	II. Measurement book shall have following	
1.	Name of the work/job code/agreement & work order no/Estimate amount/administrative & technical sanction details	Uploaded
2.	Date of pre-measurements/measurements (RA/Final etc.,as the case may be but the dates are not before work order)	Uploaded
3.	Item wise measurement (as per standard recording requirements)	Uploaded
4.	Check measurement with dates by the concerned AEE/AE as per codal requirements.	Uploaded
5.	Completion certificate as the case may be as per power delegation	Uploaded
6.	In case of final bills/claims,the agency shall accept in writing as per codal procedure	Uploaded
7.	Divisional accounts officials shall check and verify the arithmetical calculation & all required verifications as per A code	Uploaded
8.	Statutory deductions as per prevailing norms code	Uploaded

Scanned with CamScanner

	III. In case of deviation of the quantities work slip /EIRL during execution	Uploaded
1.	Approval of work slip from competent authority as per power delegation	Uploaded
2.	Approval of EIRL from competent authority as per power delegation	Uploaded

SI.NO	IV. Depending on the quantities, variations and amount modified/revised estimate with administrative approval and technical sanction details	Remarks
1.	Geo tag photos (before/during/after)	Uploaded
2.	Approved online road history	Uploaded
3.	Penalty in case of delay in completion of works	Uploaded
4.	EOT (Extension of time)–Accorded if any as per norms	Uploaded
5.	Price adjustment bill (if the clause included in the tender but as per the GO orders)	Uploaded
6.	Quality assurance test reports as per MORT & H or other relevant standards.(No.of tests reports/results should be on part with the frequency as stipulated in MORT & H or other relevant standards.	Uploaded
7.	Certificate regarding enquiry in Lokayuktha/CID/ACB/TVCC/in any agency/Institution	Uploaded
8.	Certificate regarding duplication of works/work is not under DLP/as not proposed in any other work or budget head	Uploaded
9.	Mobilization advance as per tender documents and Go	Uploaded
10.	Approval for change of place & change of work as per the power delegation	Uploaded
11.	Approval of DPR/PMC as per KTPP act (28–E)	Uploaded
12.	Accounts certificate stating no audit objection and pre–audit certificate stating the bill is as per financial code.	Uploaded
13.	In case of enquiry/financial discrepancy order from competent authority before uploading the bill.	Uploaded

Account Superintendent
RR Nagar Division

Scanned with CamScanner